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1.0 INTRODUCTION 

 

This document is the Joint Dark Energy Mission (JDEM) Project Telescope Concept Study 

Deliverable Items List and Schedule (DILS).  This document provides specific information on the 

deliverables for the Telescope Concept Study. 

 

1.1 PROPRIETARY DATA 

 

The information provided during the course of the study and in the study report will be considered 

public information unless designated proprietary or ITAR sensitive.  The Government will keep 

proprietary information confidential.  ITAR sensitive information will be protected according to 

the regulations. 

 

1.2 DOCUMENTS 

1.2.1 Applicable Documents 

JDEM-TELE-LEGL-0008  JDEM Project Telescope Concept Study Statement of Work 

JDEM-TELE-REF-0010 JDEM Project Telescope Concept Study Payload Description 

JDEM-TELE-REQ-0001 JDEM Project Telescope Concept Study Interface and Constraints 

Document 

JDEM-SE-REF-0011 JDEM Project Math Models Guidelines Document 

 

2.0 Interactions During the Study Period 
The study participants shall participate in the meetings specified in Table 2-1 in support of the study 

activity. 

Table 2-1  Study Schedule, Meetings, and Location 

Date Activity Location Duration 

Within 7 calendar days of 

award 

Kick-Off Meeting GSFC 1 days 

Within 50 calendar days of 

award 

Interim Status Review 1 Vendor Site 1 day 

Within 75 calendar days of 

award 

Initial Model Delivery 

TIM 

Vendor Site or 

Webex/Telecon 

1 day 

Within 100 calendar days 

of award 

Interim Status Review 2 Vendor Site 1 day 

Study Completion Final Presentation GSFC 1 day 

As needed Informal Exchanges JDEM website or 

Telecon 

N/A 

2.1 Kick-Off Meeting 

The Kick-Off Meeting will be a half day meeting where the JDEM Project will discuss the study 

expectations, provide the study participants any updates to the spacecraft finite element model, the 

telescope optical prescription and the packaged instrument, respond to study participant questions 
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and review the participants plan for implementing the study and the resources planned to execute 

the study.  

2.2 Interim Status Review 1 

The Interim Status Review 1 shall be given in order to allow evaluation of the progress of all 

aspects of the study.  In particular, the Interim Status Review 1 shall focus on the design concept 

and progress on implementing the integrated modeling capability. 

2.3 Initial Model Delivery TIM 

The Initial Model Delivery Technical Interchange Meeting (TIM) shall be an informal meeting to 

review the models being delivered and provides an opportunity for the Government to interact with 

the model developers to ensure the models can be used by the Government. 

2.4 Interim Status Review 2 

The Interim Status Review 2 shall be given in order to allow evaluation of the progress of all 

aspects of the study since the Interim Status Review 1.  In particular, the Interim Status Review 2 

shall focus on the establishment of the telescope integrated model as a tool that is supporting 

achievement of the study objectives and on the results of design trades conducted to date and the 

plans for the remainder of the study. 

2.5 JDEM Website 

The JDEM website will have password protected locations where each Study participant may 

upload questions for the Government.  The Government will evaluate the questions and provide 

responses, if appropriate, to technical questions or requests for information on the website to all 

Study participants, unless the question pertains to a participant’s specific proprietary approach. 

3.0 Data Delivery Documentation and Schedule 

3.1 Schedule 

Deliverables shall be provided in accordance with the schedule specified in Table 3-1.  All periods 

of performance are stated in calendar days. 

Table 3-1  Deliverables Schedule 

Item 

# 

Description Delivery Date # of Copies 

1 Final Report & Presentation Final Presentation 5 hard copies 

1 electronic copy 

2 Telescope Design Models and 

Documentation 

Initial @ Award + 75 days 

Final @ Study Completion 

1 hard copy 

(documentation) 

1 electronic copy 

(model) 

3.2 Final Report and Presentation 

The Final Report and Presentation shall document the results of the study.    
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3.2.1 Final Report 

The Final Report shall include all information specifically requested in the SOW and provide 

sufficient detail to evaluate the feasibility of building a telescope for JDEM. 

3.2.2 Final Presentation 

The Final Presentation shall be given to present the results of the study in viewgraph form. The 

Final Presentation viewgraphs shall be accompanied by sufficient backup descriptive information 

in the Final Report that their technical content is supported and their conclusions are clear and 

unambiguous. The viewgraphs shall either be included in the final report adjacent to the 

descriptive text or adequately cross-referenced. The need for additional verbal facts to explain or 

augment the Presentation and Report shall be kept to an absolute minimum. 

3.3 Telescope Design Models and Documentation  

Models developed in support of this study shall be delivered.  Models to be delivered include 

CAD, structural and thermal.  The delivered models and accompanying documentation shall 

adhere to the requirements and guidelines provided in the Math Models Guidelines Document. 

3.4 Deliverable Formats 

The hard copies for all deliverables shall be numbered for control purposes and the soft copy shall 

be compatible with Microsoft PowerPoint or Adobe PDF. 


